Rpt-ID: RCPESPRJ Georgia Date: (04/02/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0005 Pay Period: 03/01/2014
to 03/31/2014

Contract Location: Time Allowed: 1049 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 203  Days
Percent Time: 19.35
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/24/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $26,146,009.15 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $23,844,329.36

Percent Complete 8.55%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $26,146,009.15 $23,976,237.14 $23,844,329.360 8.80% $780,423.57

Chief Engineer
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Project Number:

Federal State Project Number:

0006431

SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

CSSTP-0006-00(431)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,787,668.41

Prev to Date
$1,163,329.54

$446,917.05 $290,832.35
$2,234,585.46 $1,454,161.89
$67,094.33 $67,094.33
$2,301,679.79 $1,521,256.22
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,301,679.79

$1,521,256.22

Total Payable:

This Estimate

$624,338.87
$156,084.70
$780,423.57
$0.00
$780,423.57
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$780,423.57
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Pay Period:

03/01/2014

to 03/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .289
190835.000 .019
.308 $3,625.87 $58,777.18
CSSTP-0006-00(431)
0015 201-1500 CLEARING & GRUBBING - LS 1.000 491
1809650.000 .035
526 $63,337.75 $951,875.90
CSSTP-0006-00(431)
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 .000
10.610 32,917.080
32,917.080 $349,250.22 $349,250.22
0160 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 3,436.000 .000
16.010 1,050.000
1,050.000 $16,810.50 $16,810.50
0165 620-0200 TEMPORARY BARRIER, METHOD NO. 2 LF 135.000 .000
97.630 75.000
75.000 $7,322.25 $7,322.25
0205 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,400.000 2,481.400
1.900 573.000
3,054.400 $1,088.70 $5,803.36
0210 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 5.000 .000
14800.000 4.000
4.000 $59,200.00 $59,200.00
Category Amount: $500,635.29 $1,449,039.41
Category Number: (0020 DRAINAGE
0240 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 4,354.000 .000
32.650 378.100
378.100 $12,344.97 $12,344.97
Category Amount: $12,344.97 $12,344.97
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0610 163-0240 MULCH TN 1,070.000 43.920
178.980 10.180
54.100 $1,822.02 $9,682.82
Category Amount: $1,822.02 $9,682.82
Category Number: 0060 TEMPORARY EROSION CONTROL
0675 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 96.000 .000
189.510 2.250
2.250 $426.40 $426.40
0685 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 35,356.000 .000
0.280 511.000
511.000 $143.08 $143.08
0710 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 .000
526.410 4.000
4.000 $2,105.64 $2,105.64
0725 171-0030 TEMPORARY SILT FENCE, TYPE C LF 70,712.000 39,941.235
3.370 1,666.875
41,608.110 $5,617.37 $140,219.33
Category Amount: $8,292.49 $142,894.45
Category Number: 0010 ROADWAY
1020 615-1000 JACK OR BORE PIPE - LF 290.000 .000
310.580 240.000
240.000 $74,539.20 $74,539.20
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $74,539.20 $74,539.20
Category Number: (0020 DRAINAGE
1075 670-1120 WATER MAIN, 12 IN LF 525.000 26.200
77.070 21.000
47.200 $1,618.47 $3,637.70
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Category Number: (0020 DRAINAGE
1085 670-1160 WATER MAIN, 16 IN LF 24,000.000 1,313.000
70.640 1,929.000
3,242.000 $136,264.56 $229,014.88
1095 670-2060 GATE VALVE, 6 IN EA 20.000 2.000
884.360 3.000
5.000 $2,653.08 $4,421.80
1110 670-2120 GATE VALVE, 12 IN EA 12.000 1.000
2077.200 1.000
2.000 $2,077.20 $4,154.40
1120 670-2160 GATE VALVE, 16 IN EA 42.000 2.000
5826.480 3.000
5.000 $17,479.44 $29,132.40
1125 670-4000 FIRE HYDRANT EA 35.000 2.000
4183.880 2.000
4.000 $8,367.76 $16,735.52
Category Amount: $168,460.51 $287,096.70
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -670.910
-670.910 $-670.91 ($670.91)
(IN# 1)
9050 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA .000 .000
7500.000 2.000
2.000 $15,000.00 $15,000.00
Category Amount: $14,329.09 $14,329.09

Project Total Amount:

$780,423.57

$2,234,585.46



